

Task 10 – Milestone Identification

CPS 714 – Assignment 1

Project: Member Registration & Authentication System

Group Members: Sameeh Hasayen, Khushi Ahir, Hachi Ndu, Michelle Bui, Nidhi Biswas

Milestone Identification and Explanation.

All project milestones comply with the SMART principle of Specific, Measurable, Achievable, Relevant, and Time-bound and occur throughout the project's two-month timeline.

Milestone #	Milestone Name	Target Date	Detailed SMART Description
M1	Project Charter Approved	Oct 5, 2025	The project charter is officially reviewed and approved. Team roles are assigned, resources are confirmed, and the team is authorized to begin project activities.
M2	Requirements & System Design Finalized	Oct 12, 2025	Functional and non-functional requirements for registration, login, and home page are confirmed. UI designs for all pages are approved. This establishes the baseline for development.
M3	Development Environment Established	Oct 16, 2025	Firebase project is created, config files are set up, Firestore database is initialized, and GitHub repository is prepared. All team members can now begin coding.
M4	Registration Module Completed	Oct 28, 2025	Registration page UI is finished, input validation is implemented, 8-digit card number generator is functional, and Firestore successfully stores new user data. Registration is fully operational.
M5	Authentication Module Completed	Nov 5, 2025	Login page UI is completed, card/PIN validation is implemented, Firestore queries return correct results, and successful login redirects to the home page. Authentication works end-to-end.
M6	System Testing Completed	Nov 15, 2025	All core features (registration, login, logout, card generation, Firestore read/write) are tested. All major bugs are fixed and no critical defects remain.

M6.5	Firestore Configuration Finalized	Nov 17, 2025	Firestore security rules, indexes, collection structure, and field definitions are finalized and verified. Database behavior is tested with real data to ensure consistent functionality.
M7	User Acceptance Testing (UAT) Completed	Nov 20, 2025	The full system is tested by team members acting as end-users. All required functionalities meet expectations and work consistently without errors. Team signs off on UAT completion.
M8	Deployment & Project Closure	Nov 22, 2025	The final system is deployed to Firebase Hosting. Submission package is completed, documentation is finalized, and the project is officially closed. All deliverables submitted.