

Task 8 – Scope Validation & Change Control Strategy

CPS 714 – Assignment 1

Project: Member Registration & Authentication System

Group Members: Sameeh Hasayen, Khushi Ahir, Hachi Ndu, Michelle Bui, Nidhi Biswas

Scope Validation Strategy (Updated)

To validate the scope of the Member Registration & Login System, we will review each deliverable based on the requirements we actually implemented, including the registration page, login page, card number generation logic, Firestore data storage, and the home page with logout. Validation will occur at the end of each milestone after functional testing. During UAT, the project team will confirm that all features function as expected, including correct input validation, successful Firestore writes/queries, and proper error handling. Any issues found during testing will be corrected and re-tested before marking the deliverable as complete. This ensures the final system matches the agreed-upon scope from our updated Assignment 1 documents.

Change Control Strategy (Updated)

Our project will continue to follow a structured change control process. Any team member requesting a change must complete a Change Request Form outlining the proposed change, justification, and potential impact. The project manager will review the request with the technical lead before deciding whether to accept or reject it. Some features, such as a password reset system, account approvals, and PIN hashing, were rejected due to time constraints and the technical limitations of our Firebase implementation. When a change is approved, the scope statement, WBS, and Gantt chart are updated, and all team members are informed so everyone works from the most current baseline.