

Task 9 – New Activities Proposal

CPS 714 – Assignment 1

Project: Member Registration & Authentication System

Group Members: Sameeh Hasayen, Khushi Ahir, Hachi Ndu, Michelle Bui, Nidhi Biswas

To enhance the accuracy of estimating project resources and durations, the team has proposed five additional activities to add to the project plan.

#	New Activity	Propose	Impact On Estimation
1	Stakeholder Requirement Validation Workshop	Conduct a half-day workshop with librarians and IT staff to confirm all functional and non-functional requirements.	Confirms scope earlier in the project to reduce the need for re-work and improve the accuracy of the schedule by about 10% %
2	Prototype UI Development and Feedback Session	Build a clickable prototype of the registration page and get feedback before coding begins.	Provides realistic estimates for effort on UI Tasks and avoids design changes downstream
3	Security Review and Penetration Testing	Preparation Get the tests planned and schedule resources to support the test early.	Improves accuracy of QA resource allocation and reduces risk.
4	Preparation and Schedule Staff Training	Develop training materials and assign trainers prior to deployment.	Improve clarity on number of hours required for training tasks, potentially avoiding team bottlenecks.
5	Set up Performance Monitoring Post-Deployment	Implement monitoring scripts and collect usage data for two weeks post launch.	Generates data for resource estimation and continuous improvement in

			future work.
--	--	--	--------------

In Conclusion: The five new activities contribute toward improved precision in project planning and risk management resulting in improvements to estimating resource requirements and providing a reliable schedule.